
START
Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held September 20, 1994
From 8:00 to 9:00 a.m.

The undersigned indicate by their signatures that these meeting

minutes reflect the actual occurrences of the above dated Unit

Mana Me ting. 24^

Date: 6

1

Randall N. Krekel, nit Manager,

NOT PRESENT
Date:

D anie l L. uncan, RA rogram Manager, E PA Region

Date: loiepl9
ang ma, r, was

2 18 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

^ Date:

Fred A. Ruc k III , Contractor epresentative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items

4
UT I*



. a,.: . ^ ^ ....

Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held September 20, 1994
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The August 16, 1994, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No Open Action Items

- There was no discussion.

3. Status Closure Activities:
-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) stated that WHC Commercial Analytical
Services (CAS) has received the analytical results for the July 13, 1994
sampling effort. The raw data received from the outside contracted
laboratory is currently undergoing validation by a subcontractor. CAS
will review the data package and the validation completed by the
subcontractor before sending the final data package. RL (R. N. Krekel)
stated that once WHC has reviewed the validated data it will then be
sent to RL for review prior to issuing the data to Ecology. Ecology (F.
Ma) asked when Ecology would expect to receive a copy of the validated
data package? RL (R. N. Krekel) stated it would depend on when WHC
receives the final data package from CAS and submits it to RL. WHC (D.
M. Korematsu-Olund) estimated a 21 day validation turnaround, plus an
additional 10 day internal review by CAS, before the WHC RCRA closure
group would receive the final data package.

WHC (0. M. Korematsu-Olund) informed Ecology that 200 West Area Ash Pit
Demolition Site (Ash Pit) Notice of Deficiency (NOD) comment response
resolution table will be submitted with the closure plan revision on
October 6, 1994. The 218 E-8 Borrow Pit Demolition Site (218 E-8)
closure plan revision 1 and it's NOD comment response resolution table
will follow in two weeks, transmitting to Ecology on October 21, 1994.
Ecology (F. Ma) inquired how long Ecology will have to review the
revised closure plan? RL (R. N. Krekel) stated that RL had not seen the
new schedule that Ecology had proposed for the NOD cycles. WHC
(D. M. Korematsu-Olund) believed the proposed schedule indicated that
Ecology had 60 days to review the revised closure plan.

RL (R. N. Krekel) stated that RL is putting together a planning schedule
that lists all the activities associated with the revised closure plan
and the sampling, data validation, data evaluation laid out in a
schedule that we can work to at each UMM. Westinghouse is still being
tasked to develop that schedule.
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Ecology (F. Ma) inquired if there were any funding problems for next
fiscal year concerning the demolition site projects? RL (R. N. Krekel)
said that the closures should be funded for completion of the sampling,
paperwork, revisions, data evaluation and s'o forth. MACTEC
(P. J. Macbeth) was sure that the demolition sites were financially
covered next year. But requested that RL Operations unit manager
E. D. Macalister or his representative have the action to verify and
discuss funding for the demolition sites at the next UMM.

4. New business:
-Open discussion

RL (R. N. Krekel) introduced Ellen M. Mattlin as the new RL Unit Manager
for RCRA closures starting the month of October.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for October 18, 1994 8:30-
10:00 a.m. Richland, WA.
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I Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held September 20, 1994
From 8:00 to 9:30 a.m.

Attendance List
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Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan

2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held September 20, 1994
From 8:00 to 9:00 a.m.

Action Items

Action Item # Descriotion

9-20-94: 1 RL Operations Unit Manager will verify and
discuss funding for next fiscal year concerning
the demolition sites
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